QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Northern Kentucky University
Report Quarter: 2011-2 (April)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/Northern Kentucky University

Acquire and Renovate Residence Halls
Acquire Land/Master Plan 2012-2012
Acquire/renovate Gateway/Highland Heights Campus
Construct Alumni Center

* Construct Center for Informatics
Construct Intramural Fields
Construct Soccer Stadium
Design Center for Legal Education
Design Chiller Plant
Design College of Business Building
Design Parking Garage Expansion
Design Renovation/Expansion of Albright Health Center
Enhance Softball and Tennis Complex
Initiate Phase II of Master Plan

* New Power Plant
Reconstruct Central Plaza Phase II
Relocate Early Childcare Center
Renew E&G Elevators 2010-2012
Renew E&G Fire Alarm Systems
Renew/Renovate Fine Arts Center
Renew/Renovate Regents Hall
Renew/Renovate University Center Phase II
Renovate Applied Science and Technology First Floor
Renovate 0ld Civic Center Building
Renovate/Expand Baseball Field
Repair Structural Heaving Landrum and Fine A
Repair University Drive Parking Garage

Replace Business, Education, and Psychology Center Roof

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Campbell 2010-2012 Complete/In Warranty 100 10/28/10 10/22/10
Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2006-2008 In Construction 76 07/09/11

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2006-2008 Complete/In Warranty 100 09/11/10 05/17/10
Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2000-2002 Complete/Closed Out 100 12/21/09 12/11/09
Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2010-2012 Awaiting Initiation by Agency

Campbell 2006-2008 Complete/Closed Out 100 12/04/09 12/04/09
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Replace Power Distribution Infrastructure Campbell 2006-2008 Complete/Closed Out 100 01/30/10 01/28/10
Restore Albright Health Center Roof Campbell 2010-2012 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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